

Integrated Life Cycle Base Camp Sustainment

By Mr. Richard M. Marlatt

As the Army transforms and expects to occupy a smaller footprint in a theater, strategic base camp planning becomes critical. The current fragmented approach to design, construction, and operation needs to be reengineered to exploit information technology and integrate base camp management throughout the life cycle. The U.S. Army Engineer Research and Development Center (ERDC) has several ongoing efforts to address different components of this challenge.

Current Situation

For planning base camps (intermediate staging, forward operating, and forward staging), the Theater Construction Management System (TCMS) is the only automated tool available to military engineers. TCMS, developed by the ERDC Construction Engineering Research Laboratory (CERL) in the 1980s, has been used successfully but addresses only design and construction. Those responsible for theater engineering need the TCMS capability plus a means to make intelligent life cycle base camp sustainment decisions. This includes not only design and construction planning but also force protection; environmental considerations; health and safety issues; and base operation, transfer, and closure.

Doctrine for the design of base camps is weak, although field and technical manuals abound. Site selection techniques are also less than ideal. There is a lack of general engineering, environmental-baseline documentation, and sanitation input. The design is for an initial standard, but it usually becomes a temporary standard. The lack of strategic planning also contributes to high annual operating costs for base camps. For example, Defense Secretary Donald Rumsfeld noted during a June 2001 visit that Camp Bondsteel costs \$148 million per year, which resulted in a memorandum to the Secretary of the Army recommending that costs be reduced. Finally, bases take time to deconstruct, and these activities can harm the ecosystem if environmental concerns are not addressed.

An Integrated Process

CERL leads an ERDC project to develop planning decision support tools that provide the forces with an expedient forward infrastructure to meet requirements for rapid deployment, minimal logistics tail, and safe haven. These tools focus on the maximum use of locally available materials, infrastructure, and utilities, resulting in a minimum permanent footprint that meets functional, operational,




Engineers and troops need a toolkit to help assess existing infrastructure in theater.

environmental, and other requirements. The intent is to provide base camp-equivalent facilities within 15 days of troop deployment.

A totally integrated base camp facility management decision support tool would encompass general engineering, environmental-baseline information, field sanitation, force protection, and environmental issues over the life cycle of a base camp. Shifting the focus from just initial design to considering operation and maintenance, as well as environmental considerations, in an integrated life cycle manner is a unique and logical way to manage base camps.

The main objective of integrated base camp management is to accommodate a safe, healthy force able to accomplish the assigned mission and maintain combat power. Integrated base camp management will also—

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE DEC 2003		2. REPORT TYPE		3. DATES COVERED 00-00-2003 to 00-00-2003	
4. TITLE AND SUBTITLE Integrated Life Cycle Base Camp Sustainment				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Army Engineer School,14010 MSCoE Loop BLDG 3201, Suite 2661,Fort Leonard Wood ,MO,65473-8702				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 4	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Strategic base camp planning tools will be integrated into the modeling and simulation system of systems.

- Reduce logistic packaging loads (such as fewer shipping containers).
- Decrease costs for land restoration, land damage payments, and equipment maintenance.
- Provide more efficient base camp layouts, improve force protection, and reduce logistics footprint (economy of force). Soldiers get an improved quality of life in theater through rapid planning and time-phased logistics.
- Develop a five-phase base camp master plan within 24 hours of receiving minimal site data.
- Provide the base camp master plan (including a bill of materials) with the minimum construction logistics tail, permanent footprint, and cost within 24 hours of obtaining minimal site data.

ERDC currently has four ongoing projects to develop information, systems, and processes to support this integrated tool. Multiple agencies are involved in these developmental efforts.

Base Camp Planning

Work on this tool began in fiscal year (FY) 01 at ERDC and leverages aspects of the U.S. Air Force GeoReach initiative. A contractor for the Air Force developed a base conceptual planning system called Geographical Base Engineering Survey Toolkit (GeoBEST). The ERDC work focuses on developing sustainment models to rapidly assess mission needs and generate facility requirements for adjacency, minimum standoff, and utilities; constraint-based layout techniques that support rapid base camp planning and dynamic reconfiguration; and an underlying facility model that supports automatic explosive threat analysis and environmental-baseline data.

The intent is to enhance the Air Force tool with decision-support technologies developed for conventional continental United States (CONUS) facility planning, design, and construction—as part of the CERL engineering automation research—and with antiterrorist, logistics, and other military engineering tools from the ERDC Geotechnical and Structures Laboratory (GSL). This work is also being coordinated with the U.S. Army Engineering and Support Center, Huntsville, Alabama.

GeoBEST will include interfaces to existing ERDC tools, including the Antiterrorist Planner, TCMS/Army Facilities Components System (AFCS), TeleEngineering Toolkit, Terrain Modeling System, and Mobile Combat System—Engineer (MCS-E).

This decision-support tool will help military engineers develop a comprehensive list of facility and infrastructure requirements and then decide where and how best to provide those facilities using a three-dimensional, georeferenced map of the site. The planner will be able to construct alternative scenarios and compare the time, cost, and logistics required to modify or upgrade existing facilities with the construction of rapidly erectable temporary facilities.

Conventional Contingency Facilities

This ERDC project identifies Class IV reduction opportunities for conventional semipermanent construction. Currently, the construction of buildings in theater takes too long, costs too much, and ties up critical transportation resources. Previous contingency operations (such as up to 24 months in duration) have shown that forward operating base vertical construction materials constitute one-third of the Class IV supplies.

“Integrated life cycle base camp management tools support Army Transformation objectives by providing better-designed contingency facilities faster, with less logistics tail and a smaller footprint, and at the lowest cost to ensure the soldiers’ comfort, health, safety, and combat readiness.”

The South East Asia (SEA) hut, a commonly used semi-permanent construction facility, is the initial case study for this work. SEA huts use standard dimensional lumber and plywood construction and have been built for base camps in Vietnam, Kosovo, and Guantanamo Bay. They provide adequate shelter against the weather and are a temporary solution to housing forces for operations that exceed six months in duration. However, this conventional construction requires large quantities of Class IV supplies that generate logistical problems.

ERDC is exploring optimum-value engineering and materials substitution for designs that can reduce the Class IV burden. Optimum-value engineering will eliminate unnecessary design redundancies. Innovative materials substitution focuses on researching standard and hybrid sections (such as engineered wood composite) to develop new sections that inherit the best properties of their components. From the research, various design configurations will be generated and their subsystems evaluated. The capacity of these subsystems will be assessed against their construction weight, volume, and constructibility requirements.

Contributors to be brought on board when appropriate include the ERDC-GSL Base Camp Survivability Branch for materials procurement knowledge, the U.S. Army Engineer School for engineer training doctrine, the 412th/416th Engineer Commands, the Naval Mobile Construction Battalion and/or the Air Force RED HORSE Civil Engineering Squadron units for combat construction doctrine and knowledge, the Huntsville Center for logistics and forward operating base requirements, and Kellogg, Brown & Root for practical contractor experience.

In-Theater Infrastructure Assessment

One way to support rapid military deployment and reduce the Class IV materials needed in theater operations is by using or adapting the existing infrastructure. To ensure the adequacy of this infrastructure, theater engineers need tools to locate, inventory, and assess the condition of buildings and utilities. As part of this effort, ERDC is studying the feasibility of using remote assessment of the infrastructure to identify, sort, prioritize, and make initial evaluations. Once on the ground, the troops and engineers could perform more detailed inspections using simplified methods, checklists, design and material libraries, and a centralized reachback capability with skilled engineers who assist in finding and resolving complex problems.

The scoping phase of this project is looking at multiple approaches that would help engineers and troops in the field better use the existing infrastructure. A close look at lessons learned from recent mobilization efforts will be an important early step. Proponents within the Department of Defense will be identified and invited to participate in a base camp workshop scheduled to take place in FY04. The lessons learned, workshop, and investigation of current standards and promising technologies will focus the research efforts where the most effective improvements can be made. The following activities are being considered:

- Develop a database (or the framework and tools for collecting the data) of existing infrastructure outside CONUS.
- Establish infrastructure benchmarks based on local practices.
- Develop applications of remote assessment technologies for buildings and utilities.
- Develop assessment tools for engineers (building component inventories, inspection checklists, guidance, and self-contained reference materials).
- Develop assessment tools for soldiers (simplified methods).
- Produce standards for gathering information to optimize use of the ERDC TeleEngineering Operations Center.
- Provide rapid restoration techniques for utilities and buildings.
- Document innovative repair methods (such as using indigenous resources).

The findings will be used to focus research and development on tools that will assist in rapid theater inventory, condition assessment, planning, and repair of existing structures to meet the functional demands.

Utilities Technology Selection

During deployments, the Army establishes base camps in a wide variety of situations. Site conditions, such as the status of existing infrastructure and the environmental-baseline assessment, affect how base camps can be deployed and how utilities can be provided. Because each base camp scenario is unique, the Army must depend on an array of utility technologies to serve base camp needs. Selection is based on preexisting site conditions, the environmental-baseline assessment, the number of troops, and the duration of the stay.

ERDC will prepare a matrix of base camp technologies that can provide utility services for water treatment and distribution, wastewater collection and disposal, solid waste disposal, and electrical-power generation under various deployment scenarios. Information in the matrix comes from a study completed in FY02, deployment doctrine, agencies active in supporting Army deployments, and military and civilian individuals with deployment experience. The matrix includes existing technologies, technologies under development, and commercial off-the-shelf technologies that could be adapted to deployment scenarios.

Based on the matrix, ERDC will estimate the impact that existing technologies have on deployments and determine the potential impact of replacing ineffective technologies with more effective ones. Evaluation of this impact will be based on mission, deployment logistics, cost, security, and quality of life for the soldier.

In the next phase of the research, ERDC will develop—or partner in the development of—technologies necessary to fill high-priority elements of the matrix. It is anticipated that technologies related to solid waste processing and wastewater sludge disposal will be developed. However, it is possible that other technology gaps with higher priority will take precedence. Any new technologies developed will be field-tested and validated before recommendation.

For this work, ERDC will consult or partner with other Corps of Engineers offices and laboratories; the Soldier Support Center at Natick Laboratories, Massachusetts; and the Air Force Research Laboratories at Tyndall Air Force Base, Florida.

Conclusion

Integrated life cycle base camp management tools support Army Transformation objectives by providing better-designed contingency facilities faster, with less logistics tail and a smaller footprint, and at the lowest cost to ensure the soldiers' comfort, health, safety, and combat readiness. Through an integrated approach, environmental, communications, force protection, and other issues can be considered simultaneously in planning and management rather than piecemeal or after the camp is built. These tools will help ensure base camp sustainability from design through disposal.



Mr. Marlatt is associate technical director for facilities acquisition and revitalization at CERL in Champaign, Illinois. Other contributors to this article are Kirk McGraw, Gary Gerdes, Stuart Foltz, and Jonathan Trovillion, all of CERL.